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Site 12 Field Work Update

* Remaining Chemical Excavations
—41 excavations on the northern end of Site 12
« Excavation locations being surveyed currently

* Pre-excavation sampling to begin next week
« Excavations start 11-26-18
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41 Discrete Chemical Excavation Locations

Direct Push Drill Rig for
Pre-excavation Sampling

Surveying of Discrete
Excavation Locations
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Site 12 Field Work Update

*Building Demolitions

—Buildings 1126 & 1217

* ACM survey complete and materials
removed from buildings

 Radiological scanning ongoing
» Demolition to begin November 26, 2018
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Buildings 1127 & 1217 Radiological Scanning at Building 1217

BRAC Program Management Office



Site 12 Field Work Update

* Monitored groundwater wells in

the Gateview Arsenic/TPH Area R
— Sampling event concluded ] ’ .
October 11, 2018 o 1
— Results will be reported in the
Q3Q4 Basewide Groundwater &
Report (March, 2019) e s
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Upcoming Field Work

* Extension of previous excavation
— Additional 4000 cubic yards of soil for debris
— Extends from southern margin of previous excavation
—November-February
—Rad scanning due to debris to be conducted at Site 32
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Upcoming Field Work

* Removal of 2 Underground Storage Tanks
—Discovered in 2016 Remedial Action
— Lot next to Building 225 (East of Site 20)
— 2 Tanks, approximately 1000 gallons
— Gilbane to remove in December
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Site 12 Project Schedule

Mobilize to Treasure
Island & Submit First
Work Notices

August 13

Submit
Final Work Plan LS

September 14

Building Surveys,
ACM Abatement, &
Demolition

September 18 —
December 24
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Sample Groundwater

| Conduct 41 Discrete

Conduct Excavation
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Removal of
Underground Demobilize " Submit Final RACR

Storage Tanks

December 20 —
January 7

February 19 — 21

August 9, 2019
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QUESTIONS?
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